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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  
June 30, 2017. 
 
General Assumptions: 

- This Funding Contribution Plan (FCP) is the quarterly update for June 30, 2017 as required by 
Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to 
modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 
including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 
are not based on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Total ARRA expenditures are $2.553B or 100% of the $2.553B grant as of June 30, 2017 month 

end close including Federal Railroad Administration (FRA) paid, approved, and pending invoices 
plus invoices pending submittal to FRA, and invoices received by HSRA. The ARRA close 
process and final expenditure close will complete September 30, 2017. 
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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended 
June 30, 2017. 
 
General Assumptions Continued: 

- Contracts executed to date (including the Authority ’s design-build construction contracts) have 
obligated FY10 grant funding to complete the scope of work within the grant agreement. 

- The total program forecast reflects an increase of $467,128,433. The increase provides that the 
Unallocated Contingency for the Central Valley Segment is consistent with the overall Phase I 
contingency percentage. $109,312,922 of the contingency was reallocated to support ROW 
activities. The remaining $357,815,511 has been added to the Additional State contribution and is 
forecasted in March 2019. 

- The ROW forecast has been updated to support additional costs associated with engineering and 
surveying services and capital activities. Subsequently, a shift of funds from Unallocated 
Contingency ($109,312,922) and a shift from LAUS ($19,300,309) was required to support the 
increase. 

- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 
 

 
 

 

 

  

From 8/17/2010 Total Estimated Resource 
SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 22,346,934       27,096,885  52,536,747     53,609,180   25,496,614   58,789,558        71,479,866        166,719,393      21,907,962        -                -                499,983,138    301,801,001 84,011,182      114,170,955    499,983,138    
Task 1.1 Regional Consultant Project Management (RC) 5,331,715         6,616,997    9,219,445       8,367,186     5,134,270     10,051,275        9,383,238          26,326,780        3,314,210          -                -                83,745,118      83,745,118   -                   -                   83,745,118      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,331,555         3,188,875    5,013,601       4,330,581     3,107,467     5,438,559          4,662,043          4,230,510          332,292             -                -                32,635,483      32,635,483   -                   -                   32,635,483      
Task 1.3 Alternatives Analysis  (RC) 729,799            1,113,202    1,331,279       1,548,856     5,006,952     4,928,623          1,562,488          404,541             6,901                 -                -                16,632,641      16,632,641   -                   -                   16,632,641      
Task 1.4 EIR / EIS Analysis  (RC) 11,703,877       11,286,001  14,167,594     7,527,610     4,253,871     19,740,689        30,092,518        9,355,597          1,026,338          -                -                109,154,093    109,154,093 -                   -                   109,154,093    
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945         2,989,482    6,739,571       6,473,867     1,157,200     1,786,443          3,086,089          12,371,240        754,200             -                -                37,426,038      37,426,038   -                   -                   37,426,038      
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042            289,789       2,452,888       8,155,415     1,409,572     827,620             1,148,660          7,436,765          304,875             -                -                22,207,627      22,207,627   -                   -                   22,207,627      
Task 1.7 Program Management (RDP) -                    1,612,538    13,612,369     16,644,936   3,737,324     14,311,880        14,858,193        15,476,022        3,757,919          -                -                84,011,182      -                84,011,182      -                   84,011,182      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 560,728        1,689,958     1,704,468          6,686,636          91,117,938        12,411,228        -                -                114,170,955    -                -                   114,170,955    114,170,955    

Task 2 Preliminary Engineering (PE) 26,313,994       33,524,717  42,068,361     45,316,809   10,744,224   53,458,955        43,883,243        76,525,470        4,174,193          -                -                336,009,966    241,606,372 94,403,594      -                   336,009,966    
Task 2.1 Regional Consultant PE (RC) 26,313,994       29,814,732  24,564,234     26,792,229   14,653,249   35,203,810        31,114,789        52,223,713        925,621             -                -                241,606,372    241,606,372 -                   -                   241,606,372    
Task 2.2 Program Management (RDP) -                    1,274,997    8,694,730       7,284,896     (3,376,933)    17,117,889        12,768,454        24,301,756        3,248,572          -                -                71,314,362      -                71,314,362      -                   71,314,362      
Task 2.3 RDP Engineering (RDP) -                    2,434,988    8,809,397       11,239,684   (532,092)       1,137,256          -                    -                    -                    -                -                23,089,232      -                23,089,232      -                   23,089,232      

Task 3 Other Related Work Needed Prior to Start of Construction 616,395            4,414,660    25,341,894     13,437,250   (4,437,004)    5,993,787          20,487,872        88,985,598        16,188,262        -                -                171,028,714    21,840,039   8,219,310        140,969,365    171,028,714    
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209            444,789       816,771          565,063        283,245        1,342,884          1,057,646          3,939,782          655,147             -                -                9,610,535        9,610,535     -                   -                   9,610,535        
Task 3.2 Regional Consultant ROW Work (RC) 98,680              2,407,861    9,894,639       2,020,868     (3,864,124)    185,392             882,761             518,649             84,778               -                -                12,229,504      12,229,504   -                   -                   12,229,504      
Task 3.3 RDP ROW Work (RDP) 12,506              155,960       490,907          285,337        (461,370)       -                    -                    -                    -                    -                -                483,340           -                483,340           -                   483,340           
Task 3.4 Ridership Forecasting (RDP) -                    716,717       3,979,576       1,316,441     (2,625,471)    -                    -                    -                    -                    -                -                3,387,262        -                3,387,262        -                   3,387,262        
Task 3.5 Construction Planning / Procurement Support (RDP) -                    689,333       10,160,001     8,952,437     349,492        (16,056,501)      253,946             -                    -                    -                -                4,348,708        -                4,348,708        -                   4,348,708        
Task 3.6 Station Area Planning -                    -               -                 -                -                663,613             2,527,273          7,185,462          623,651             -                -                11,000,000      -                -                   11,000,000      11,000,000      
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    12,699,691        33,600,000        14,400,000        -                -                60,699,691      -                -                   60,699,691      60,699,691      
Task 3.8 Legal Services - Pre-construction -                    -               -                 297,104        1,881,225     19,858,398        3,066,555          43,741,705        424,686             -                -                69,269,674      -                -                   69,269,674      69,269,674      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           
Task 4.1 SWCAP -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324       65,036,261  119,947,002   113,023,190 31,821,755   118,242,299      135,850,982      332,230,461      42,270,417        -                -                1,007,699,691 565,247,412 186,634,086    255,818,192    1,007,699,691 



  

 
FCP for period end June 30, 2017 v1 
        5 of 67 

FCP Expenditures and Forecast 
 

 
  

From 8/17/2010 Total Estimated Resource 
Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,979,343         2,551,192    2,231,293       1,879,366     987,100        5,288,602          10,223,301        33,959,595        5,884,162          -                -                66,983,954      22,501,033   11,225,477      33,257,443      66,983,954      
Task 1.1 Regional Consultant Project Management (RC) 915,593            1,030,098    362,036          79,458          -                711,474             458,707             1,583,925          116,201             -                -                5,257,492        5,257,492     -                   -                   5,257,492        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 690,261            538,648       216,191          69,034          -                248,306             679,296             645,393             53,340               -                -                3,140,468        3,140,468     -                   -                   3,140,468        
Task 1.3 Alternatives Analysis  (RC) 212,713            -               185                 -                -                383,592             473,728             -                    -                    -                -                1,070,218        1,070,218     -                   -                   1,070,218        
Task 1.4 EIR / EIS Analysis  (RC) 1,803,451         749,371       291,645          60,058          -                1,223,948          4,045,031          1,332,323          142,914             -                -                9,648,739        9,648,739     -                   -                   9,648,739        
Task 1.5 Draft and Final EIR / EIS (RC) 357,325            71,822         -                 -                -                59,645               190,187             1,938,383          130,742             -                -                2,748,104        2,748,104     -                   -                   2,748,104        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                -                    -                    596,261             39,751               -                -                636,012           636,012        -                   -                   636,012           
Task 1.7 Program Management (RDP) -                    161,254       1,361,237       1,664,494     373,732        2,003,663          2,175,099          3,421,401          64,598               -                -                11,225,477      -                11,225,477      -                   11,225,477      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 6,323            613,367        657,974             2,201,253          24,441,908        5,336,618          -                -                33,257,443      -                -                   33,257,443      33,257,443      

Task 2 Preliminary Engineering (PE) 6,666,231         5,723,293    2,273,633       1,865,596     (390,903)       3,041,799          4,395,405          3,339,556          289,626             -                -                27,204,235      17,496,103   9,708,132        -                   27,204,235      
Task 2.1 Regional Consultant PE (RC) 6,666,231         5,352,294    523,220          13,138          -                1,216,285          3,025,319          605,659             93,958               -                -                17,496,103      17,496,103   -                   -                   17,496,103      
Task 2.2 Program Management (RDP) -                    127,500       869,473          728,490        (337,693)       1,711,789          1,370,086          2,733,897          195,668             -                -                7,399,209        -                7,399,209        -                   7,399,209        
Task 2.3 RDP Engineering (RDP) -                    243,499       880,940          1,123,968     (53,209)         113,726             -                    -                    -                    -                -                2,308,923        -                2,308,923        -                   2,308,923        

Task 3 Other Related Work Needed Prior to Start of Construction 317,214            285,813       1,463,048       1,058,772     409,053        6,056,324          1,292,738          20,929,657        177,297             -                -                31,989,915      718,791        821,931           30,449,194      31,989,915      
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963            129,612       -                 -                -                221                    1,987                 64,491               4,360                 -                -                516,634           516,634        -                   -                   516,634           
Task 3.2 Regional Consultant ROW Work (RC) -                    -               -                 -                -                3,815                 98,556               93,516               6,270                 -                -                202,157           202,157        -                   -                   202,157           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         49,091            28,534          (46,137)         -                    -                    -                    -                    -                -                48,334             -                48,334             -                   48,334             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         397,958          131,644        (262,547)       -                    -                    -                    -                    -                -                338,726           -                338,726           -                   338,726           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         1,016,000       895,244        34,949          (1,605,650)        25,395               -                    -                    -                -                434,871           -                434,871           -                   434,871           
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    333,333             166,667             -                -                500,000           -                -                   500,000           500,000           
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 3,350            682,788        7,657,939          1,166,800          20,438,317        -                    -                -                29,949,194      -                -                   29,949,194      29,949,194      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             
Task 4.1 SWCAP -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Francisco - San Jose 10,962,787       8,560,298    5,967,974       4,836,731     1,006,146     14,386,725        15,911,443        58,228,808        6,351,085          -                -                126,211,998    40,715,927   21,755,541      63,740,531      126,211,998    
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FCP Expenditures and Forecast 
 

 

 

 

 

 

 

From 8/17/2010 Total Estimated Resource 
Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,461,006         5,078,730    9,587,558       8,861,008     3,983,877     10,294,807        19,169,864        82,084,853        14,624,142        -                -                157,145,845    63,288,873   29,769,516      64,087,457      157,145,845    
Task 1.1 Regional Consultant Project Management (RC) 874,346            1,193,642    1,700,738       1,483,019     961,933        1,156,689          2,505,500          10,392,772        3,034,331          -                -                23,302,970      23,302,970   -                   -                   23,302,970      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 280,879            805,497       937,937          574,425        359,698        422,714             879,061             632,840             117,971             -                -                5,011,022        5,011,022     -                   -                   5,011,022        
Task 1.3 Alternatives Analysis  (RC) 186,094            62,430         26,252            32,808          -                624,727             581,908             41,404               6,901                 -                -                1,562,523        1,562,523     -                   -                   1,562,523        
Task 1.4 EIR / EIS Analysis  (RC) 2,061,694         2,686,075    3,618,174       2,757,226     1,484,174     2,573,643          7,927,953          2,184,780          364,130             -                -                25,657,848      25,657,848   -                   -                   25,657,848      
Task 1.5 Draft and Final EIR / EIS (RC) 57,994              140,758       557,567          587,365        122,564        320,665             1,332,077          2,424,601          369,625             -                -                5,913,215        5,913,215     -                   -                   5,913,215        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    29,076         24,416            14,634          46,779          567,137             133,909             897,209             128,136             -                -                1,841,294        1,841,294     -                   -                   1,841,294        
Task 1.7 Program Management (RDP) -                    161,254       2,722,474       3,328,987     747,465        4,293,564          4,696,011          10,291,321        3,528,439          -                -                29,769,516      -                29,769,516      -                   29,769,516      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 82,543          261,265        335,667             1,113,444          55,219,926        7,074,610          -                -                64,087,457      -                -                   64,087,457      64,087,457      

Task 2 Preliminary Engineering (PE) 4,764,486         6,198,039    6,279,932       11,159,592   2,106,803     5,583,030          10,164,188        19,990,166        2,979,770          -                -                69,226,006      38,102,432   31,123,573      -                   69,226,006      
Task 2.1 Regional Consultant PE (RC) 4,764,486         5,827,040    2,779,106       7,454,676     2,888,608     1,932,001          7,651,109          4,420,569          384,837             -                -                38,102,432      38,102,432   -                   -                   38,102,432      
Task 2.2 Program Management (RDP) -                    127,500       1,738,946       1,456,979     (675,387)       3,423,578          2,513,079          15,569,597        2,594,933          -                -                26,749,225      -                26,749,225      -                   26,749,225      
Task 2.3 RDP Engineering (RDP) -                    243,499       1,761,879       2,247,937     (106,418)       227,451             -                    -                    -                    -                -                4,374,348        -                4,374,348        -                   4,374,348        

Task 3 Other Related Work Needed Prior to Start of Construction 1,251                158,937       3,029,911       2,214,026     (256,635)       878,920             1,915,486          24,271,210        85,043               -                -                32,298,148      1,465,563     1,486,410        29,346,175      32,298,148      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    2,245           103,814          59,448          -                276                    48,302               99,871               13,316               -                -                327,272           327,272        -                   -                   327,272           
Task 3.2 Regional Consultant ROW Work (RC) -                    492              -                 -                -                15,403               770,140             280,530             71,727               -                -                1,138,291        1,138,291     -                   -                   1,138,291        
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         98,181            57,067          (92,274)         -                    -                    -                    -                    -                -                79,821             -                79,821             -                   79,821             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         795,915          263,288        (525,094)       -                    -                    -                    -                    -                -                605,781           -                605,781           -                   605,781           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,032,000       1,790,487     69,898          (3,211,300)        50,789               -                    -                    -                -                800,808           -                800,808           -                   800,808           
Task 3.6 Station Area Planning -                    -               -                 -                -                161,322             451,101             1,687,576          -                    -                -                2,300,000        -                -                   2,300,000        2,300,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 43,736          290,835        3,913,219          595,154             22,203,232        -                    -                -                27,046,175      -                -                   27,046,175      27,046,175      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Jose - Merced 8,226,743         11,435,706  18,897,400     22,399,614   5,838,526     16,756,756        31,249,537        126,346,229      17,688,956        -                -                258,839,467    102,856,868 62,379,499      93,603,100      258,839,467    



  

 
FCP for period end June 30, 2017 v1 
        7 of 67 

FCP Expenditures and Forecast 
 

 

 

 
 

  

From 8/17/2010 Total Estimated Resource 
Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,919,595         5,821,857    12,075,743     9,204,697     1,017,112     -                    14,845               770,498             -                    -                -                32,824,348      29,359,360   3,428,865        36,123             32,824,348      
Task 1.1 Regional Consultant Project Management (RC) 370,185            699,279       1,604,545       1,097,376     258,752        -                    -                    326,115             -                    -                -                4,356,253        4,356,253     -                   -                   4,356,253        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 130,317            221,561       840,623          198,019        58,038          -                    -                    142,585             -                    -                -                1,591,142        1,591,142     -                   -                   1,591,142        
Task 1.3 Alternatives Analysis  (RC) 18,999              25,631         -                 -                -                -                    -                    -                    -                    -                -                44,630             44,630          -                   -                   44,630             
Task 1.4 EIR / EIS Analysis  (RC) 3,321,537         3,533,624    3,358,178       -                41,441          -                    -                    162,488             -                    -                -                10,417,269      10,417,269   -                   -                   10,417,269      
Task 1.5 Draft and Final EIR / EIS (RC) 78,558              879,704       3,126,593       10,908          -                -                    -                    125,870             -                    -                -                4,221,633        4,221,633     -                   -                   4,221,633        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    58,924         1,784,567       6,212,622     658,881        -                    -                    13,440               -                    -                -                8,728,434        8,728,434     -                   -                   8,728,434        
Task 1.7 Program Management (RDP) -                    403,135       1,361,237       1,664,494     -                -                    -                    -                    -                    -                -                3,428,865        -                3,428,865        -                   3,428,865        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 21,278          -                -                    14,845               -                    -                    -                -                36,123             -                -                   36,123             36,123             

Task 2 Preliminary Engineering (PE) 2,964,710         4,979,563    4,922,781       3,088,275     135,180        -                    -                    97,630               -                    -                -                16,188,140      11,657,773   4,530,367        -                   16,188,140      
Task 2.1 Regional Consultant PE (RC) 2,964,710         4,052,067    3,172,368       1,235,817     135,180        -                    -                    97,630               -                    -                -                11,657,773      11,657,773   -                   -                   11,657,773      
Task 2.2 Program Management (RDP) -                    318,749       869,473          728,490        -                -                    -                    -                    -                    -                -                1,916,712        -                1,916,712        -                   1,916,712        
Task 2.3 RDP Engineering (RDP) -                    608,747       880,940          1,123,968     -                -                    -                    -                    -                    -                -                2,613,655        -                2,613,655        -                   2,613,655        

Task 3 Other Related Work Needed Prior to Start of Construction 46,344              540,665       8,071,081       1,066,696     (3,473,816)    50,000               479,047             913,969             456,984             -                -                8,150,969        3,327,596     2,912,099        1,911,274        8,150,969        
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217              39,253         377,196          -                -                -                    -                    -                    -                    -                -                459,667           459,667        -                   -                   459,667           
Task 3.2 Regional Consultant ROW Work (RC) -                    110,909       6,230,836       -                (3,473,816)    -                    -                    -                    -                    -                -                2,867,929        2,867,929     -                   -                   2,867,929        
Task 3.3 RDP ROW Work (RDP) 3,127                38,990         49,091            28,534          -                -                    -                    -                    -                    -                -                119,741           -                119,741           -                   119,741           
Task 3.4 Ridership Forecasting (RDP) -                    179,179       397,958          131,644        -                -                    -                    -                    -                    -                -                708,781           -                708,781           -                   708,781           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       1,016,000       895,244        -                -                    -                    -                    -                    -                -                2,083,577        -                2,083,577        -                   2,083,577        
Task 3.6 Station Area Planning -                    -               -                 -                -                50,000               479,047             913,969             456,984             -                -                1,900,000        -                -                   1,900,000        1,900,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 11,274          -                -                    -                    -                    -                    -                -                11,274             -                -                   11,274             11,274             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           
Task 4.1 SWCAP -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Merced - Fresno 6,930,649         11,342,086  25,069,605     13,458,660   (2,318,836)    50,000               493,892             1,782,097          456,984             -                -                57,265,137      44,344,728   10,871,331      2,049,078        57,265,137      
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From 8/17/2010 Total Estimated Resource 
Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 5,315,052         5,406,955    11,689,255     15,796,678   3,601,329     913,900             1,465,933          2,372,937          -                    -                -                46,562,040      41,656,780   4,275,295        629,966           46,562,040      
Task 1.1 Regional Consultant Project Management (RC) 1,324,646         1,266,010    2,924,218       3,232,437     1,420,033     241,423             -                    1,148,427          -                    -                -                11,557,193      11,557,193   -                   -                   11,557,193      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 628,094            740,933       1,615,165       1,925,698     287,360        17,816               -                    315,721             -                    -                -                5,530,787        5,530,787     -                   -                   5,530,787        
Task 1.3 Alternatives Analysis  (RC) 85,169              54,021         195,967          232,000        3,830            78                      -                    -                    -                    -                -                571,065           571,065        -                   -                   571,065           
Task 1.4 EIR / EIS Analysis  (RC) 1,915,796         1,416,085    3,469,222       2,335,781     183,093        (150,138)           (0)                      220,751             -                    -                -                9,390,589        9,390,589     -                   -                   9,390,589        
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249         1,368,158    2,277,331       4,742,025     1,007,118     14,090               315,486             51,335               -                    -                -                10,987,791      10,987,791   -                   -                   10,987,791      
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099            158,614       526,733          1,564,062     699,897        75,038               -                    445,914             -                    -                -                3,619,356        3,619,356     -                   -                   3,619,356        
Task 1.7 Program Management (RDP) -                    403,135       680,618          1,664,494     -                715,594             757,086             54,368               -                    -                -                4,275,295        -                4,275,295        -                   4,275,295        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 100,183        -                -                    393,361             136,421             -                    -                -                629,966           -                -                   629,966           629,966           

Task 2 Preliminary Engineering (PE) 4,530,357         7,314,557    10,860,783     13,680,271   6,880,142     216,409             -                    22,685               -                    -                -                43,505,204      39,850,043   3,655,160        -                   43,505,204      
Task 2.1 Regional Consultant PE (RC) 4,530,357         6,387,060    9,985,576       11,827,813   6,880,142     216,409             -                    22,685               -                    -                -                39,850,043      39,850,043   -                   -                   39,850,043      
Task 2.2 Program Management (RDP) -                    318,749       434,737          728,490        -                -                    -                    -                    -                    -                -                1,481,975        -                1,481,975        -                   1,481,975        
Task 2.3 RDP Engineering (RDP) -                    608,747       440,470          1,123,968     -                -                    -                    -                    -                    -                -                2,173,185        -                2,173,185        -                   2,173,185        

Task 3 Other Related Work Needed Prior to Start of Construction 33,088              2,288,732    3,899,575       2,964,780     (371,818)       452,291             939,271             2,908,438          -                    -                -                13,114,357      6,580,700     2,180,575        4,353,082        13,114,357      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    73,281         163,733          199,311        18,490          -                    -                    -                    -                    -                -                454,814           454,814        -                   -                   454,814           
Task 3.2 Regional Consultant ROW Work (RC) 29,962              1,824,948    3,004,318       1,656,965     (390,308)       -                    -                    -                    -                    -                -                6,125,886        6,125,886     -                   -                   6,125,886        
Task 3.3 RDP ROW Work (RDP) 3,127                38,990         24,545            28,534          -                -                    -                    -                    -                    -                -                95,196             -                95,196             -                   95,196             
Task 3.4 Ridership Forecasting (RDP) -                    179,179       198,979          131,644        -                -                    -                    -                    -                    -                -                509,802           -                509,802           -                   509,802           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       508,000          895,244        -                -                    -                    -                    -                    -                -                1,575,577        -                1,575,577        -                   1,575,577        
Task 3.6 Station Area Planning -                    -               -                 -                -                452,291             939,271             2,908,438          -                    -                -                4,300,000        -                -                   4,300,000        4,300,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 53,082          -                -                    -                    -                    -                    -                -                53,082             -                -                   53,082             53,082             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Fresno - Bakersfield 9,878,498         15,010,244  26,449,612     32,606,716   10,114,134   1,582,600          2,405,205          5,304,061          -                    -                -                103,351,069    88,087,523   10,111,030      5,152,516        103,351,069    
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From 8/17/2010 Total Estimated Resource 
Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 1,166,719         1,259,653    5,811,748       7,413,666     7,299,986     19,704,675        16,346,804        23,708,283        -                    -                -                82,711,535      60,894,412   17,504,002      4,313,120        82,711,535      
Task 1.1 Regional Consultant Project Management (RC) 290,776            277,905       641,901          709,559        1,358,484     2,555,299          3,967,183          10,608,910        -                    -                -                20,410,018      20,410,018   -                   -                   20,410,018      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 137,874            162,644       346,675          422,714        537,008        1,679,936          967,951             1,267,622          -                    -                -                5,522,424        5,522,424     -                   -                   5,522,424        
Task 1.3 Alternatives Analysis  (RC) 18,696              11,858         43,017            50,927          2,374,733     2,852,287          (73,874)             287,948             -                    -                -                5,565,591        5,565,591     -                   -                   5,565,591        
Task 1.4 EIR / EIS Analysis  (RC) 420,540            310,848       761,537          512,732        1,412,102     7,792,950          4,749,310          1,514,300          -                    -                -                17,474,320      17,474,320   -                   -                   17,474,320      
Task 1.5 Draft and Final EIR / EIS (RC) 266,103            300,327       499,902          1,040,932     -                931,534             1,066,722          3,431,144          -                    -                -                7,536,665        7,536,665     -                   -                   7,536,665        
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729              34,818         115,624          343,331        3,658            130,459             942,095             2,782,681          -                    -                -                4,385,394        4,385,394     -                   -                   4,385,394        
Task 1.7 Program Management (RDP) -                    161,254       3,403,092       4,161,234     1,308,064     3,577,970          3,908,227          984,162             -                    -                -                17,504,002      -                17,504,002      -                   17,504,002      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 172,236        305,937        184,240             819,190             2,831,517          -                    -                -                4,313,120        -                -                   4,313,120        4,313,120        

Task 2 Preliminary Engineering (PE) 994,469            1,773,036    6,567,988       7,227,494     (854,642)       16,788,958        10,389,161        43,273,586        -                    -                -                86,160,050      63,565,449   22,594,601      -                   86,160,050      
Task 2.1 Regional Consultant PE (RC) 994,469            1,402,038    2,191,956       2,596,349     513,517        10,399,657        6,046,787          39,420,677        -                    -                -                63,565,449      63,565,449   -                   -                   63,565,449      
Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,821,224     (1,181,927)    5,991,261          4,342,374          3,852,910          -                    -                -                17,127,025      -                17,127,025      -                   17,127,025      
Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,809,921     (186,232)       398,039             -                    -                    -                    -                -                5,467,576        -                5,467,576        -                   5,467,576        

Task 3 Other Related Work Needed Prior to Start of Construction 7,828                572,886       4,353,047       3,137,289     (617,509)       (3,471,926)        415,509             285,134             -                    -                -                4,682,255        1,526,162     (35,340)            3,191,433        4,682,255        
Task 3.1 Regional Consultant Station Area Planning (RC) -                    16,086         35,941            43,751          -                -                    -                    -                    -                    -                -                95,778             95,778          -                   -                   95,778             
Task 3.2 Regional Consultant ROW Work (RC) 6,577                400,598       659,484          363,724        -                -                    -                    -                    -                    -                -                1,430,384        1,430,384     -                   -                   1,430,384        
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          71,334          (161,479)       -                    -                    -                    -                    -                -                49,428             -                49,428             -                   49,428             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          329,110        (918,915)       -                    -                    -                    -                    -                -                476,761           -                476,761           -                   476,761           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       2,238,109     122,322        (5,619,775)        88,881               -                    -                    -                -                (561,529)          -                (561,529)          -                   (561,529)          
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 91,260          340,563        2,147,849          326,628             285,134             -                    -                -                3,191,433        -                -                   3,191,433        3,191,433        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Bakersfield - Palmdale 2,169,015         3,605,575    16,732,782     17,844,444   5,829,627     33,021,706        27,151,475        67,267,003        -                    -                -                173,621,627    125,986,024 40,063,263      7,572,341        173,621,627    
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From 8/17/2010 Total Estimated Resource 
Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 2,902,840         4,810,906    8,568,214       8,577,194     6,718,742     17,250,952        16,581,464        14,050,214        1,399,657          -                -                80,860,183      59,508,725   14,754,104      6,597,354        80,860,183      
Task 1.1 Regional Consultant Project Management (RC) 988,365            1,698,814    1,288,186       1,329,297     705,993        4,412,396          1,679,464          711,677             163,678             -                -                12,977,870      12,977,870   -                   -                   12,977,870      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 153,848            491,964       717,974          889,610        1,519,308     2,500,165          1,554,254          871,928             160,981             -                -                8,860,031        8,860,031     -                   -                   8,860,031        
Task 1.3 Alternatives Analysis  (RC) 124,076            869,562       575,560          1,104,995     1,944,107     739,256             230,754             51,169               -                    -                -                5,639,478        5,639,478     -                   -                   5,639,478        
Task 1.4 EIR / EIS Analysis  (RC) 1,622,643         1,539,524    2,495,638       1,749,320     1,096,088     6,189,891          8,450,470          2,153,938          519,294             -                -                25,816,805      25,816,805   -                   -                   25,816,805      
Task 1.5 Draft and Final EIR / EIS (RC) 13,909              49,789         87,764            85,440          27,519          267,017             249,712             2,787,781          253,834             -                -                3,822,763        3,822,763     -                   -                   3,822,763        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                6,506                 95,568               2,152,714          136,988             -                -                2,391,776        2,391,776     -                   -                   2,391,776        
Task 1.7 Program Management (RDP) -                    161,254       3,403,092       3,328,987     1,121,197     2,862,376          3,052,787          659,528             164,882             -                -                14,754,104      -                14,754,104      -                   14,754,104      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 89,545          304,530        273,345             1,268,455          4,661,479          -                    -                -                6,597,354        -                -                   6,597,354        6,597,354        

Task 2 Preliminary Engineering (PE) 4,726,018         5,518,459    8,849,916       6,660,860     2,473,101     22,606,630        14,740,379        5,666,736          904,797             -                -                72,146,897      53,340,450   18,806,447      -                   72,146,897      
Task 2.1 Regional Consultant PE (RC) 4,726,018         5,147,461    4,473,884       2,955,944     3,645,809     17,130,087        10,979,571        3,834,850          446,826             -                -                53,340,450      53,340,450   -                   -                   53,340,450      
Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,456,979     (1,013,080)    5,135,367          3,760,808          1,831,885          457,971             -                -                13,931,113      -                13,931,113      -                   13,931,113      
Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,247,937     (159,628)       341,177             -                    -                    -                    -                -                4,875,334        -                4,875,334        -                   4,875,334        

Task 3 Other Related Work Needed Prior to Start of Construction 147,279            326,536       3,709,339       2,191,664     (482,209)       (399,984)           2,092,364          5,200,985          1,068,937          -                -                13,854,912      6,543,160     363,944           6,947,808        13,854,912      
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028            161,732       51,718            33,376          -                1,139,836          816,268             3,350,790          637,471             -                -                6,337,220        6,337,220     -                   -                   6,337,220        
Task 3.2 Regional Consultant ROW Work (RC) -                    8,603           -                 -                -                90,143               13,116               87,297               6,781                 -                -                205,940           205,940        -                   -                   205,940           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          57,067          (138,411)       -                    -                    -                    -                    -                -                58,230             -                58,230             -                   58,230             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          263,288        (787,641)       -                    -                    -                    -                    -                -                542,212           -                542,212           -                   542,212           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       1,790,487     104,847        (4,816,950)        76,184               -                    -                    -                -                (236,498)          -                (236,498)          -                   (236,498)          
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    657,854             1,342,146          -                    -                -                2,000,000        -                -                   2,000,000        2,000,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 47,446          338,996        3,186,987          528,943             420,751             424,686             -                -                4,947,808        -                -                   4,947,808        4,947,808        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Palmdale - Los Angeles 7,776,136         10,655,902  21,127,469     17,495,714   8,711,426     39,457,598        33,414,207        24,917,934        3,373,392          -                -                166,929,779    119,392,335 33,924,495      13,612,949      166,929,779    
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From 8/17/2010 Total Estimated Resource 
Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 1,602,379         2,167,590    2,572,936       1,876,571     1,888,467     5,336,622          7,677,655          9,773,013          -                    -                -                32,895,233      24,591,818   3,053,923        5,249,493        32,895,233      
Task 1.1 Regional Consultant Project Management (RC) 567,805            451,250       697,821          436,040        429,075        973,994             772,384             1,554,954          -                    -                -                5,883,322        5,883,322     -                   -                   5,883,322        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 310,282            227,629       339,036          251,081        346,055        569,622             581,482             354,421             -                    -                -                2,979,609        2,979,609     -                   -                   2,979,609        
Task 1.3 Alternatives Analysis  (RC) 84,054              89,700         490,298          128,127        684,282        328,683             349,973             24,020               -                    -                -                2,179,137        2,179,137     -                   -                   2,179,137        
Task 1.4 EIR / EIS Analysis  (RC) 558,216            1,050,473    173,201          112,492        36,973          2,110,395          4,919,755          1,787,018          -                    -                -                10,748,522      10,748,522   -                   -                   10,748,522      
Task 1.5 Draft and Final EIR / EIS (RC) 81,808              178,926       190,414          7,197            -                193,492             (68,095)             1,612,126          -                    -                -                2,195,867        2,195,867     -                   -                   2,195,867        
Task 1.6 Certification of EIR / EIS and ROD (RC) 215                   8,358           1,548              20,768          357               48,482               (22,913)             548,546             -                    -                -                605,361           605,361        -                   -                   605,361           
Task 1.7 Program Management (RDP) -                    161,254       680,618          832,247        186,866        858,713             268,983             65,241               -                    -                -                3,053,923        -                3,053,923        -                   3,053,923        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 88,620          204,858        253,242             876,086             3,826,686          -                    -                -                5,249,493        -                -                   5,249,493        5,249,493        

Task 2 Preliminary Engineering (PE) 1,667,724         2,017,770    2,313,329       1,634,721     394,542        5,222,129          4,194,111          4,135,109          -                    -                -                21,579,435      17,594,121   3,985,314        -                   21,579,435      
Task 2.1 Regional Consultant PE (RC) 1,667,724         1,646,772    1,438,123       708,492        589,993        4,309,372          3,412,004          3,821,642          -                    -                -                17,594,121      17,594,121   -                   -                   17,594,121      
Task 2.2 Program Management (RDP) -                    127,500       434,737          364,245        (168,847)       855,894             782,107             313,467             -                    -                -                2,709,103        -                2,709,103        -                   2,709,103        
Task 2.3 RDP Engineering (RDP) -                    243,499       440,470          561,984        (26,605)         56,863               -                    -                    -                    -                -                1,276,211        -                1,276,211        -                   1,276,211        

Task 3 Other Related Work Needed Prior to Start of Construction 63,392              241,091       815,893          804,023        355,931        2,428,163          13,353,458        34,476,207        14,400,000        -                -                66,938,157      1,678,068     489,691           64,770,398      66,938,157      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    22,580         84,369            229,178        264,755        202,551             191,090             424,629             -                    -                -                1,419,151        1,419,151     -                   -                   1,419,151        
Task 3.2 Regional Consultant ROW Work (RC) 62,141              62,310         -                 179               -                76,032               949                    57,306               -                    -                -                258,917           258,917        -                   -                   258,917           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         24,545            14,267          (23,068)         -                    -                    -                    -                    -                -                32,590             -                32,590             -                   32,590             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         198,979          65,822          (131,274)       -                    -                    -                    -                    -                -                205,199           -                205,199           -                   205,199           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         508,000          447,622        17,475          (802,825)           12,697               -                    -                    -                -                251,902           -                251,902           -                   251,902           
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.7 LAUS/So California Investments -                    -               -                 -                -                -                    12,699,691        33,600,000        14,400,000        -                -                60,699,691      -                -                   60,699,691      60,699,691      
Task 3.8 Legal Services - Pre-construction -                    -               -                 46,956          228,043        2,952,405          449,031             394,272             -                    -                -                4,070,707        -                -                   4,070,707        4,070,707        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Los Angeles - Anaheim 3,333,494         4,426,451    5,702,159       4,381,310     2,640,732     12,986,914        25,225,223        48,384,329        14,400,000        -                -                121,480,612    43,864,007   7,528,928        70,087,678      121,480,612    
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Task 5 Program, Project and FCS Construction Management -                    -               -                 41,605,432   57,537,436   111,296,016      122,394,722      84,837,314        95,967,545        39,276,981   5,711,620     558,627,066    -                398,202,081    160,424,985    558,627,066    

Task 5.1 Program Management (RDP) -                    -               -                 41,605,432   56,692,249   77,190,898        84,293,854        44,891,749        67,157,557        26,370,342   -                398,202,081    -                398,202,081    -                   398,202,081    
Task 5.1.1 RDP -                    -               -                 41,605,432   56,692,249   76,790,861        82,037,386        39,003,575        67,157,557        26,370,342   -                389,657,402    -                389,657,402    -                   389,657,402    
Task 5.1.2 Network Integration (Task 15) -                    -               -                 -                -                400,037             2,256,468          5,888,174          -                    -                -                8,544,679        -                8,544,679        -                   8,544,679        
Task 5.2 Project Construction Management (PCM) -                    -               -                 -                845,186        33,209,067        36,870,458        38,242,434        28,322,861        12,906,639   5,711,620     156,108,267    -                -                   156,108,267    156,108,267    
Task 5.2.1 Project Construction Management 1 -                    -               -                 -                -                20,971,986        11,075,869        892,033             1,269,000          -                -                34,208,889      -                -                   34,208,889      34,208,889      
Task 5.2.2 Project Construction Management 2-3 -                    -               -                 -                845,186        11,033,246        18,771,642        28,530,793        12,663,823        -                -                71,844,690      -                -                   71,844,690      71,844,690      
Task 5.2.3 Project Construction Management 4 -                    -               -                 -                -                1,203,835          7,022,947          8,819,609          8,678,418          4,339,209     -                30,064,017      -                -                   30,064,017      30,064,017      
Task 5.2.4 Project Construction Management 5 -                    -               -                 -                -                -                    -                    -                    5,711,620          8,567,430     5,711,620     19,990,671      -                -                   19,990,671      19,990,671      
Task 5.3 Legal Services - Construction -                    -               -                 -                -                896,051             1,230,411          1,703,131          487,126             -                -                4,316,718        -                -                   4,316,718        4,316,718        
Task 5.3.1 Legal Services - Construction -                    -               -                 -                -                896,051             1,230,411          1,703,131          487,126             -                -                4,316,718        -                -                   4,316,718        4,316,718        

Task 6 Real Property Acquisition and Environmental Mitigation -                    -               -                 74,366,653   116,264,394 300,989,688      334,587,459      213,308,846      32,475,670        -                -                1,071,992,710 24,327,386   -                   1,047,665,324 1,071,992,710 

Task 6.1 Real Property - Preliminary ROW -                    -               -                 753,968        3,321,916     20,251,502        (0)                      -                    -                    -                -                24,327,386      24,327,386   -                   -                   24,327,386      

Task 6.2 Real Property - ROW Services & Relocation -                    -               -                 73,612,686   107,712,528 (94,660,351)      49,451,180        55,506,421        21,799,911        -                -                213,422,374    -                -                   213,422,374    213,422,374    
Task 6.2.1 CP1 ROW Services & Relocation -                    -               -                 71,738,091   52,549,608   (73,307,038)      30,746,931        40,244,303        16,845,650        -                -                138,817,546    -                -                   138,817,546    138,817,546    
Task 6.2.2 CP2-3 ROW Services & Relocation -                    -               -                 1,874,594     45,083,843   (19,686,436)      14,451,369        7,815,383          3,932,170          -                -                53,470,924      -                -                   53,470,924      53,470,924      
Task 6.2.3 CP4 ROW Services & Relocation -                    -               -                 -                10,079,076   (1,666,878)        4,252,881          7,446,735          1,022,091          -                -                21,133,904      -                -                   21,133,904      21,133,904      

Task 6.3 Real Property - Environmental Mitigation -                    -               -                 -                5,229,950     2,459,275          29,083,885        52,915,189        10,519,999        -                -                100,208,298    -                -                   100,208,298    100,208,298    
Task 6.3.1 CP1 ROW Mitigation -                    -               -                 -                5,229,950     (229,950)           -                    10,100,000        -                    -                -                15,100,000      -                -                   15,100,000      15,100,000      
Task 6.3.2 CP2-3 ROW Mitigation -                    -               -                 -                -                2,689,225          26,402,078        9,283,699          10,519,999        -                -                48,895,000      -                -                   48,895,000      48,895,000      
Task 6.3.3 CP4 ROW Mitigation -                    -               -                 -                -                -                    2,681,808          33,531,490        -                    -                -                36,213,298      -                -                   36,213,298      36,213,298      

Task 6.4 Real Property - ROW Acquisition -                    -               -                 -                -                372,939,263      256,052,394      104,887,236      155,760             -                -                734,034,652    -                -                   734,034,652    734,034,652    
Task 6.4.1 CP1 ROW Acquisition -                    -               -                 -                -                281,680,109      163,705,548      37,225,546        52,200               -                -                482,663,403    -                -                   482,663,403    482,663,403    
Task 6.4.2 CP2-3 ROW Acquisition -                    -               -                 -                -                85,850,518        61,841,310        37,942,390        103,560             -                -                185,737,777    -                -                   185,737,777    185,737,777    
Task 6.4.3 CP4 ROW Acquisition -                    -               -                 -                -                5,408,636          30,505,536        29,719,300        -                    -                -                65,633,473      -                -                   65,633,473      65,633,473      

Task 7 Early Works -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   



  

 
FCP for period end June 30, 2017 v1 
        13 of 67 

FCP Expenditures and Forecast 
 

 
 

 

 

  

From 8/17/2010 Total Estimated Resource 
SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS -                    -               -                 63,817,676   81,237,789   533,277,562      503,868,268      1,408,617,503   1,564,205,555   469,634,900 141,939,633 4,766,598,886 -                -                   4,766,598,886 4,766,598,886 

Task 8.1 SR-99 -                    -               -                 2,523,856     16,259,497   61,696,838        78,950,719        67,120,191        34,348,898        -                -                260,900,000    -                -                   260,900,000    260,900,000    

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                    -               -                 61,293,820   64,978,292   226,894,895      263,325,504      491,944,820      472,160,106      102,680,559 -                1,683,277,996 -                -                   1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 -                    -               -                 61,293,820   64,402,181   209,155,331      211,495,235      326,520,790      348,427,685      74,528,949   -                1,295,823,991 -                -                   1,295,823,991 1,295,823,991 
Task 8.2.2 CP1 Contingency -                    -               -                 -                -                -                    -                    8,500,797          17,001,594        20,481,618   -                45,984,009      -                -                   45,984,009      45,984,009      
Task 8.2.3 Third Parties CP1 -                    -               -                 -                576,110        10,355,368        22,604,962        96,676,506        57,857,205        -                -                188,070,152    -                -                   188,070,152    188,070,152    
Task 8.2.4 Madera Extension -                    -               -                 -                -                7,384,196          29,225,308        60,246,726        48,873,622        7,669,992     -                153,399,844    -                -                   153,399,844    153,399,844    
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                    -               -                 -                -                218,365,012      128,010,829      563,432,931      786,866,626      126,092,493 -                1,822,767,890 -                -                   1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 -                    -               -                 -                -                208,683,128      134,947,333      401,626,084      585,686,084      58,862,464   -                1,389,805,092 -                -                   1,389,805,092 1,389,805,092 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    7,308,000          14,616,000        7,308,000     -                29,232,000      -                -                   29,232,000      29,232,000      
Task 8.3.2 CP2-3 Contingency -                    -               -                 -                -                -                    -                    58,992,997        117,815,772      59,922,029   -                236,730,798    -                -                   236,730,798    236,730,798    
Task 8.3.3 Third Parties / Support Costs CP2-3 -                    -               -                 -                -                9,681,883          (6,936,503)        95,505,850        68,748,770        -                -                167,000,000    -                -                   167,000,000    167,000,000    
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                    -               -                 -                -                26,320,817        33,581,216        286,119,561      184,652,286      22,883,120   -                553,557,000    -                -                   553,557,000    553,557,000    
Task 8.4.1 D-B CP4 -                    -               -                 -                -                26,320,817        33,555,228        247,146,076      122,692,100      16,999,900   -                446,714,120    -                -                   446,714,120    446,714,120    
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    3,866,250          6,443,750          -                -                10,310,000      -                -                   10,310,000      10,310,000      
Task 8.4.2 CP4 Contingency -                    -               -                 -                -                -                    -                    14,883,220        38,766,440        5,883,220     -                59,532,880      -                -                   59,532,880      59,532,880      
Task 8.4.3 Third Parties / Support Costs CP4 -                    -               -                 -                -                -                    25,988               20,224,016        16,749,996        -                -                37,000,000      -                -                   37,000,000      37,000,000      
Task 8.5 FCS Track Work Construction (CP5) -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728 141,939,633 446,096,000    -                -                   446,096,000    446,096,000    
Task 8.5.1 D-B CP5 -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728 141,939,633 446,096,000    -                -                   446,096,000    446,096,000    
Task 8.5.2 CP5 Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 8.5.3 Third Parties / Support Costs CP5 -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 9 Interim Use Project Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                154,290,362 208,146,754    -                -                   208,146,754    208,146,754    
Task 9.1 Project Reserves -                    -               -                 -                -                -                    -                    -                    -                    -                46,267,109   46,267,109      -                -                   46,267,109      46,267,109      
Task 9.2 Interim Use Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                108,023,253 161,879,645    -                -                   161,879,645    161,879,645    

Task 10 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    357,815,511      -                68,046,668   425,862,179    -                -                   425,862,179    425,862,179    
Task 10.1 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    357,815,511      -                68,046,668   425,862,179    -                -                   425,862,179    425,862,179    

Construction Subtotal -                    -               -                 179,789,762 255,039,619 999,419,658      960,850,449      1,706,763,663   2,050,464,280   508,911,881 369,988,284 7,031,227,595 24,327,386   398,202,081    6,608,698,128 7,031,227,595 

TOTAL 49,277,324       65,036,261  119,947,002   292,812,952 286,861,374 1,117,661,958   1,096,701,431   2,038,994,123   2,092,734,697   508,911,881 369,988,284 8,038,927,286 589,574,798 584,836,167    6,864,516,320 8,038,927,286 
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FY10 Grant ARRA Grant
Federal Federal

Task 1: Environmental Review -$                    234,161,986$                 265,821,152$            -$                  499,983,138$          -$                          499,983,138$          

Task 2:Preliminary Engineering (PE) -$                    188,438,378$                 147,571,588$            -$                  336,009,966$          -$                          336,009,966$          

Task 3:Other Related Work Needed Prior to Start of 
Construction

-$                    51,393,949$                  67,534,765$              52,100,000$      171,028,714$          -$                          171,028,714$          

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) -$                    677,872$                       -$                         -$                  677,872$                -$                          677,872$                

 $                    -    $                474,672,185  $           480,927,506  $     52,100,000  $      1,007,699,691  $                          -    $      1,007,699,691 

FIRST CONSTRUCTION SECTION
Task 5:  Program, Project and FCS Construction 
Management

 $       49,843,274 299,797,950$                 134,590,665$            -$                  484,231,889$          74,395,177$              558,627,066$          

Task 6: Real Property Acquisition and Environmental 
Mitigation

-$                    627,612,072$                 402,790,923$            -$                  1,030,402,994$       41,589,716$              1,071,992,710$       

Task7: Early Works -$                    -$                              -$                         -$                  -$                       -$                          -$                       

Task 8:  Final Design and Construction Contract 
Work for the FCS

 $      723,120,806 1,096,617,632$              1,728,486,028$         -$                  3,548,224,466$       1,218,374,420$          4,766,598,886$       

Task 9:  Interim Use Project Reserve  $      108,023,253 53,856,392$                  46,267,109$              -$                  208,146,754$          -$                          208,146,754$          

Task 10:  Unallocated Contingency  $       47,632,668 -$                              20,414,000$              -$                  68,046,668$           357,815,511$             425,862,179$          

 $      928,620,000  $             2,077,884,046  $        2,332,548,725  $                  -    $      5,339,052,771  $         1,692,174,824  $      7,031,227,595 

TOTAL  $      928,620,000  $             2,552,556,231  $        2,813,476,231  $     52,100,000  $      6,346,752,462  $         1,692,174,824  $      8,038,927,286 

Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL

FIRST CONSTRUCTION SECTION SUBTOTAL

Task Description State Local Total
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 Task Description
FY10 Grant

Federal
ARRA Grant 

Federal State Local Total

RDP Phase I -$                    101,935,410$       84,698,677$         -$                    186,634,086$       
Resource Agencies/Legal Costs Phase I -$                    29,779,605$         153,661,024$       -$                    183,440,629$       

San Francisco - San Jose1 -$                    23,510,447$         17,205,480$         -$                    40,715,927$         

San Jose – Merced1 -$                    59,392,261$         43,464,607$         -$                    102,856,868$       

Merced - Fresno1 -$                    25,605,812$         18,738,916$         -$                    44,344,728$         

Fresno – Bakersfield1 -$                    50,864,053$         37,223,471$         -$                    88,087,523$         

Bakersfield – Palmdale1 -$                    72,747,643$         53,238,380$         -$                    125,986,024$       

Palmdale - Los Angeles1 -$                    68,940,274$         50,452,061$         -$                    119,392,335$       

Los Angeles - Anaheim1 -$                    25,328,231$         18,535,776$         -$                    43,864,007$         
Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    677,872$             
Station Area Planning -$                    3,190,887$           3,709,113$           4,100,000$           11,000,000$         
LAUS/Southern CA Improvements -$                    12,699,691$         -$                    48,000,000$         60,699,691$         

-$                    474,672,185$       480,927,506$       52,100,000$         1,007,699,691$    

Notes:
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation.

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total
Task 1 A Environmental Review 499,534$        499,983$        22,347$       27,097$       52,537$       53,609$       25,497$       58,790$        71,480$        166,719$      21,908$        -$             -$             499,983$        
Task 2 A Preliminary Engineering (PE) 337,362          336,010          26,314         33,525         42,068         45,317         10,744         53,459          43,883          76,525          4,174            -               -               336,010$        
Task 3 A Other Related Work Needed Prior to Start 

of Construction
189,426          171,029          616              4,415           25,342         13,437         (4,437)          5,994            20,488          88,986          16,188          -               -               171,029$        

Task 4 A Project Administration and Statewide Cost 
Allocation Plan (SWCAP)

678                 678                 -               -               -               660              18                -                -                -                -                -               -               678$               

Task 5 B Program, Project and FCS Construction 
Management

558,627          558,627          -               -               -               41,605         57,537         111,296        122,395        84,837          95,968          39,277         5,712           558,627$        

Task 6 B Real Property Acquisition and 
Environmental Mitigation

943,379          1,071,993       -               -               -               74,367         116,264       300,990        334,587        213,309        32,476          -               -               1,071,993$     

Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -               -               -$                
Task 8 B Final Design and Construction Contract 

Work for the FCS
4,766,599       4,766,599       -               -               -               63,818         81,238         533,278        503,868        1,408,618     1,564,206     469,635       141,940       4,766,599$     

Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                -               154,290       208,147$        
Task 10 B Unallocated Contingency 68,047            425,862          -               -               -               -               -               -                -                -                357,816        -               68,047         425,862$        TBD TBD

-               -               -               -               -               -                -                -                -                -               -               -$                Project Development Expenditures (A) 1,027,000$     1,007,700$     49,277$       65,036$       119,947$     113,023$     31,822$       118,242$      135,851$      332,230$      42,270$        -$             -$             1,007,700$     
Construction Expenditures (B) 6,544,799$     7,031,228$     -$             -$             -$             179,790$     255,040$     999,420$      960,850$      1,706,764$   2,050,464$   508,912$     369,988$     7,031,228$     
Total Expenditures (A) + (B) 7,571,799$     8,038,927$     49,277$       65,036$       119,947$     292,813$     286,861$     1,117,662$   1,096,701$   2,038,994$   2,092,735$   508,912$     369,988$     8,038,927$     

Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-17 reflect expenditures. FY2017-21 reflect forecast.
5 The Proposed Forecast reflects expenditures to date and forecast.
6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

Proposed 
Forecast

Proposed 
Budget

Current Grant 
Budget

Expenditures Forecast
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 Annual Expenditure and Forecast Plan by Project 
Development/Construction 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures

Project Development Source 1,007,700$       958,422$      893,386$      773,439$      660,416$      628,594$      510,352$      374,501$      42,270$        -$           -$           1,007,700$         
Project Development  Use 49,277              65,036          119,947        113,023        31,822          118,242        135,851        332,230        42,270          -             -             1,007,700           
Project Development Balance 958,422$          893,386$      773,439$      660,416$      628,594$      510,352$      374,501$      42,270$        -$              -$           -$           -$                   

Construction Source 7,031,228$       7,031,228$   7,031,228$   7,031,228$   6,851,438$   6,596,398$   5,596,979$   4,636,128$   2,929,364$   878,900$   369,988$   7,031,228$         
Construction Use -                    -                -                179,790        255,040        999,420        960,850        1,706,764     2,050,464     508,912     369,988     7,031,228           
Construction Balance 7,031,228$       7,031,228$   7,031,228$   6,851,438$   6,596,398$   5,596,979$   4,636,128$   2,929,364$   878,900$      369,988$   -$           -$                   

Balance 7,989,650$       7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$      369,988$   -$           -$                   

Total Sources 8,038,927$       7,989,650$   7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$   369,988$   8,038,927$         
Total Uses 49,277              65,036          119,947        292,813        286,861        1,117,662     1,096,701     2,038,994     2,092,735     508,912     369,988     8,038,927$         
Balance 7,989,650$       7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$      369,988$   -$           -$                   

Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-17 reflect expenditures. FY2017-21 reflect forecast.

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 
Source 

 

     

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 474,672$              451,827$           418,299$           328,771$           229,445$           229,018$           117,012$           -$                  -$               -$               -$               -$               474,672$           
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 480,928                454,496             422,987             392,568             378,871             347,476             341,240             322,401            27,247           -                 -                 -                 480,928             
Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               52,100              15,024           -                 -                 -                 52,100               

Project Development Subtotal 1,007,700$           958,422$           893,386$           773,439$           660,416$           628,594$           510,352$           374,501$          42,270$         -$               -$               -$               1,007,700$        

ARRA 2,077,884$           2,077,884$        2,077,884$        2,077,884$        1,898,094$        1,782,989$        784,975$           -$                  -$               -$               -$               -$               2,077,884$        
FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            928,620         641,953         273,777         -                 928,620             
State 4,024,724             4,024,724          4,024,724          4,024,724          4,024,724          3,884,789          3,883,383          3,707,508         2,000,744      236,948         96,211           -                 4,024,724          
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 7,031,228$           7,031,228$        7,031,228$        7,031,228$        6,851,438$        6,596,398$        5,596,979$        4,636,128$       2,929,364$    878,900$       369,988$       -$               7,031,228$        

Uses:
ARRA 22,845$                33,528$             89,528$             99,326$             427$                  112,006$           117,012$           -$                  -$               -$               -$               -$               474,672$           
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 26,432                  31,508               30,419               13,697               31,395               6,236                 18,839               295,154            27,247           -                 -                 -                 480,928             
Local -                       -                     -                     -                     -                     -                     -                     37,076              15,024           -                 -                 -                 52,100               

Project Development Subtotal 49,277$                65,036$             119,947$           113,023$           31,822$             118,242$           135,851$           332,230$          42,270$         -$               -$               -$               1,007,700$        

ARRA -$                     -$                   -$                   179,790$           115,105$           998,014$           784,975$           -$                  -$               -$               -$               -$               2,077,884$        
FY10 -                       -                     -                     -                     -                     -                     -                     -                    286,667         368,176         273,777         -                 928,620             
State -                       -                     -                     -                     139,935             1,405                 175,875             1,706,764         1,763,797      140,736         96,211           -                 4,024,724          
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal -$                     -$                   -$                   179,790$           255,040$           999,420$           960,850$           1,706,764$       2,050,464$    508,912$       369,988$       -$               7,031,228$        

Balance:
ARRA 451,827$              418,299$           328,771$           229,445$           229,018$           117,012$           -$                   -$                  -$               -$               -$               -$               -$                   
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 454,496                422,987             392,568             378,871             347,476             341,240             322,401             27,247              -                 -                 -                 -                 -                     
Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               15,024              -                 -                 -                 -                 -                     

Project Development Subtotal 958,422$              893,386$           773,439$           660,416$           628,594$           510,352$           374,501$           42,270$            -$               -$               -$               -$               -$                   

ARRA 2,077,884$           2,077,884$        2,077,884$        1,898,094$        1,782,989$        784,975$           -$                   -$                  -$               -$               -$               -$               -$                   
FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            641,953         273,777         -                 -                 -                     
State 4,024,724             4,024,724          4,024,724          4,024,724          3,884,789          3,883,383          3,707,508          2,000,744         236,948         96,211           -                 -                 -                     
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 7,031,228$           7,031,228$        7,031,228$        6,851,438$        6,596,398$        5,596,979$        4,636,128$        2,929,364$       878,900$       369,988$       -$               -$               -$                   

Balance 7,989,650$           7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$        2,971,635$       878,900$       369,988$       -$               -$               -$                   

Total Sources 8,038,927$           7,989,650$        7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$       2,971,635$    878,900$       369,988$       -$               8,038,927$        
Total Uses 49,277                  65,036               119,947             292,813             286,861             1,117,662          1,096,701          2,038,994         2,092,735      508,912         369,988         -                 8,038,927          
Balance 7,989,650$           7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$        2,971,635$       878,900$       369,988$       -$               -$               -$                   

Notes:
Please refer to the notes on page 2
FY2010-17 reflect expenditures. FY2017-21 reflect forecast.

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 117,012$      103,457$      93,345$        92,432$        80,899$        72,970$        68,116$        54,785$        44,631$        35,047$        29,396$        20,989$        
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 341,240        341,240        341,240        327,971        327,971        327,971        327,971        327,971        327,971        327,932        321,518        303,062        
Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 510,352$      496,797$      486,685$      472,503$      460,970$      453,041$      448,187$      434,856$      424,702$      415,079$      403,014$      376,151$      

ARRA 784,975$      721,792$      601,920$      497,131$      427,359$      358,433$      255,354$      239,329$      158,349$      102,160$      36,408$        (20,989)$       
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,883,383     3,883,383     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,802,338     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,596,979$   5,533,796$   5,415,131$   5,310,342$   5,240,570$   5,171,644$   5,068,564$   5,052,540$   4,971,560$   4,915,371$   4,849,618$   4,709,968$   

Uses:
ARRA 13,555$        10,112$        913$             11,533$        7,929$          4,853$          13,331$        10,153$        9,585$          5,651$          8,407$          20,989$        
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                13,269          -                -                -                -                -                39                 6,414            18,456          (19,339)         
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal 13,555$        10,112$        14,182$        11,533$        7,929$          4,853$          13,331$        10,153$        9,624$          12,064$        26,863$        1,650$          

ARRA 63,183$        119,872$      104,789$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        65,753$        57,397$        (20,989)$       
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                (1,207)           -                -                -                -                -                -                -                82,253          94,830          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 63,183$        119,872$      103,582$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        65,753$        139,650$      73,840$        

Balance:
ARRA 103,457$      93,345$        92,432$        80,899$        72,970$        68,116$        54,785$        44,631$        35,047$        29,396$        20,989$        -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 341,240        341,240        327,971        327,971        327,971        327,971        327,971        327,971        327,932        321,518        303,062        322,401        
Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 496,797$      486,685$      472,503$      460,970$      453,041$      448,187$      434,856$      424,702$      415,079$      403,014$      376,151$      374,501$      

ARRA 721,792$      601,920$      497,131$      427,359$      358,433$      255,354$      239,329$      158,349$      102,160$      36,408$        (20,989)$       -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,883,383     3,883,383     3,885,798     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,884,591     3,802,338     3,707,508     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,533,796$   5,413,923$   5,311,549$   5,240,570$   5,171,644$   5,068,564$   5,052,540$   4,971,560$   4,915,371$   4,849,618$   4,709,968$   4,636,128$   

Balance 6,030,593$   5,900,608$   5,784,052$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   5,010,629$   

Total Sources 6,107,330$   6,030,593$   5,901,816$   5,782,845$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   
Total Uses 76,737          129,985        117,764        81,305          76,855          107,933        29,356          91,134          65,812          77,817          166,513        75,491          
Balance 6,030,593$   5,900,608$   5,784,052$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   5,010,629$   

Notes: Please refer to the notes on page 2.
FY2016-17 reflects expenditures.

June 2017 adjustments reflect activities toward finalizing federal ARRA expenditures, which will complete September 2017.

FY2016-17
($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 322,401        303,205        284,802        266,072        247,025        219,915        193,176        160,110        121,736        86,898          68,399          48,409          
Local 52,100          52,100          52,100          52,100          52,100          52,100          47,300          41,969          36,559          31,150          25,740          20,330          

Project Development Subtotal 374,501$      355,305$      336,902$      318,172$      299,125$      272,015$      240,476$      202,079$      158,296$      118,048$      94,139$        68,740$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,707,508     3,611,397     3,502,086     3,359,386     3,225,225     3,068,603     2,894,051     2,733,427     2,578,489     2,411,805     2,279,989     2,148,831     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,636,128$   4,540,017$   4,430,706$   4,288,006$   4,153,845$   3,997,223$   3,822,671$   3,662,047$   3,507,109$   3,340,425$   3,208,609$   3,077,451$   

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 19,196          18,403          18,730          19,047          27,110          26,740          33,066          38,373          34,838          18,499          19,990          21,163          
Local -                -                -                -                -                4,800            5,331            5,410            5,410            5,410            5,410            5,307            

Project Development Subtotal 19,196$        18,403$        18,730$        19,047$        27,110$        31,540$        38,397$        43,783$        40,248$        23,908$        25,400$        26,469$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 96,111          109,311        142,700        134,161        156,622        174,552        160,624        154,938        166,684        131,815        131,159        148,086        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 96,111$        109,311$      142,700$      134,161$      156,622$      174,552$      160,624$      154,938$      166,684$      131,815$      131,159$      148,086$      

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 303,205        284,802        266,072        247,025        219,915        193,176        160,110        121,736        86,898          68,399          48,409          27,247          
Local 52,100          52,100          52,100          52,100          52,100          47,300          41,969          36,559          31,150          25,740          20,330          15,024          

Project Development Subtotal 355,305$      336,902$      318,172$      299,125$      272,015$      240,476$      202,079$      158,296$      118,048$      94,139$        68,740$        42,270$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,611,397     3,502,086     3,359,386     3,225,225     3,068,603     2,894,051     2,733,427     2,578,489     2,411,805     2,279,989     2,148,831     2,000,744     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,540,017$   4,430,706$   4,288,006$   4,153,845$   3,997,223$   3,822,671$   3,662,047$   3,507,109$   3,340,425$   3,208,609$   3,077,451$   2,929,364$   

Balance 4,895,323$   4,767,608$   4,606,178$   4,452,970$   4,269,238$   4,063,146$   3,864,125$   3,665,405$   3,458,473$   3,302,749$   3,146,190$   2,971,635$   

Total Sources 5,010,629$   4,895,323$   4,767,608$   4,606,178$   4,452,970$   4,269,238$   4,063,146$   3,864,125$   3,665,405$   3,458,473$   3,302,749$   3,146,190$   
Total Uses 115,306        127,714        161,430        153,208        183,732        206,092        199,021        198,721        206,932        155,724        156,558        174,556        
Balance 4,895,323$   4,767,608$   4,606,178$   4,452,970$   4,269,238$   4,063,146$   3,864,125$   3,665,405$   3,458,473$   3,302,749$   3,146,190$   2,971,635$   

Notes: Please refer to the notes on page 2.

($ 000's) 
FY2017-18
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 27,247          11,775          822               -                -                -                -                -                -                -                -                -                
Local 15,024          10,120          5,216            312               208               104               -                -                -                -                -                -                

Project Development Subtotal 42,270$        21,894$        6,038$          312$             208$             104$             -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        866,169        790,449        716,117        
State 2,000,744     1,855,742     1,714,407     1,567,956     1,395,643     1,228,768     1,059,991     895,805        764,403        333,040        300,589        268,732        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,929,364$   2,784,362$   2,643,027$   2,496,576$   2,324,263$   2,157,388$   1,988,611$   1,824,425$   1,693,023$   1,199,210$   1,091,038$   984,850$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 15,472          10,952          822               -                -                -                -                -                -                -                -                -                
Local 4,904            4,904            4,904            104               104               104               -                -                -                -                -                -                

Project Development Subtotal 20,376$        15,856$        5,726$          104$             104$             104$             -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                62,451          75,720          74,332          74,165          
State 145,003        141,335        146,451        172,312        166,875        168,777        164,186        131,402        431,362        32,451          31,857          31,785          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 145,003$      141,335$      146,451$      172,312$      166,875$      168,777$      164,186$      131,402$      493,813$      108,172$      106,188$      105,950$      

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 11,775          822               -                -                -                -                -                -                -                -                -                -                
Local 10,120          5,216            312               208               104               -                -                -                -                -                -                -                

Project Development Subtotal 21,894$        6,038$          312$             208$             104$             -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        866,169        790,449        716,117        641,953        
State 1,855,742     1,714,407     1,567,956     1,395,643     1,228,768     1,059,991     895,805        764,403        333,040        300,589        268,732        236,948        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,784,362$   2,643,027$   2,496,576$   2,324,263$   2,157,388$   1,988,611$   1,824,425$   1,693,023$   1,199,210$   1,091,038$   984,850$      878,900$      

Balance 2,806,256$   2,649,065$   2,496,888$   2,324,471$   2,157,492$   1,988,611$   1,824,425$   1,693,023$   1,199,210$   1,091,038$   984,850$      878,900$      

Total Sources 2,971,635$   2,806,256$   2,649,065$   2,496,888$   2,324,471$   2,157,492$   1,988,611$   1,824,425$   1,693,023$   1,199,210$   1,091,038$   984,850$      
Total Uses 165,379        157,191        152,178        172,416        166,979        168,881        164,186        131,402        493,813        108,172        106,188        105,950        
Balance 2,806,256$   2,649,065$   2,496,888$   2,324,471$   2,157,492$   1,988,611$   1,824,425$   1,693,023$   1,199,210$   1,091,038$   984,850$      878,900$      

Notes: Please refer to the notes on page 2.

($ 000's) 
FY2018-19
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 641,953        578,437        526,761        486,804        447,978        415,915        380,030        362,429        343,292        324,155        307,363        290,570        
State 236,948        209,727        187,580        170,455        153,815        140,074        124,695        118,374        113,590        108,806        104,608        100,410        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 878,900$      788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 63,515          51,677          39,957          38,826          32,063          35,885          17,601          19,137          19,137          16,793          16,793          16,793          
State 27,221          22,147          17,124          16,640          13,741          15,379          6,320            4,784            4,784            4,198            4,198            4,198            
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 90,736$        73,824$        57,082$        55,466$        45,804$        51,265$        23,921$        23,921$        23,921$        20,991$        20,991$        20,991$        

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 578,437        526,761        486,804        447,978        415,915        380,030        362,429        343,292        324,155        307,363        290,570        273,777        
State 209,727        187,580        170,455        153,815        140,074        124,695        118,374        113,590        108,806        104,608        100,410        96,211          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Balance 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Total Sources 878,900$      788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      
Total Uses 90,736          73,824          57,082          55,466          45,804          51,265          23,921          23,921          23,921          20,991          20,991          20,991          
Balance 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Notes: Please refer to the notes on page 2.

($ 000's) 
FY2019-20



  

 
FCP for period end June 30, 2017 v1 
        23 of 67 

Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 273,777        256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                
State 96,211          92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 16,793          12,737          18,145          14,089          14,089          14,089          45,701          138,134        -                -                -                -                
State 4,198            3,184            4,536            3,522            3,522            3,522            49,789          23,936          -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,991$        15,922$        22,681$        17,612$        17,612$        17,612$        95,490$        162,070$      -$              -$              -$              -$              

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                -                
State 92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Total Sources 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              
Total Uses 20,991          15,922          22,681          17,612          17,612          17,612          95,490          162,070        -                -                -                -                
Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      0$                 -$              -$              -$              -$              

Notes: Please refer to the notes on page 2.

($ 000's) 
FY2020-21
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FCP Expenditures and Forecast Breakdown 
 

 

Total Forecast
Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          22,346,934   27,096,885   52,536,747     53,609,180     25,496,614     58,789,558       
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          26,313,994   33,524,717   42,068,361     45,316,809     10,744,224     53,458,955       
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          616,395        4,414,660     25,341,894     13,437,250     (4,437,004)      5,993,787         
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      49,277,324  65,036,261  119,947,002  113,023,190  31,821,755    118,242,299    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          -                 -                 -                   41,605,432     57,537,436     111,296,016     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          -                 -                 -                   74,366,653     111,034,444   298,530,413     
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                 -                 -                   -                   5,229,950       2,459,275         
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                 -                 -                   2,523,856       16,259,497     61,696,838       
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                 -                 -                   61,293,820     64,978,292     226,894,895     
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                 -                 -                   -                   -                   218,365,012     
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                 -                 -                   -                   -                   26,320,817       
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                 -                 -                   -                   -                   53,856,392       
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      -                -                -                   179,789,762  255,039,619  999,419,658    

Grand Total 8/17/2010 2/28/2021 8,038,927,286      49,277,324   65,036,261   119,947,002   292,812,952   286,861,374   1,117,661,958  

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 6/30/2017 234,161,986          10,377,235   13,861,291   37,443,065     47,746,484     9,224,128       55,159,165       
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2017 188,438,378          12,170,051   17,453,954   32,110,337     39,893,479     (34,907)            50,455,644       
Project Development 3 Other Related Work 8/17/2010 6/30/2017 51,393,949            298,048        2,212,536     19,974,923     11,025,917     (8,780,561)      6,391,649         
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 6/30/2017 474,672,185         22,845,334  33,527,782  89,528,325    99,325,832    426,579          112,006,459    

Construction 5 Program, Project & Const Mgmt 7/1/2013 6/30/2017 299,797,950          -                 -                 -                   41,605,432     36,746,686     111,063,169     
Construction 6 ROW Services and Acquisition 7/1/2013 6/30/2017 597,457,878          -                 -                 -                   74,366,653     42,529,049     297,861,593     
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                 -                 -                   -                   5,000,000       2,689,225         
Construction 8 SR99 7/1/2013 6/30/2017 149,656,650          -                 -                 -                   2,523,856       11,553,036     61,696,838       
Construction 8 CP1 7/1/2013 6/30/2017 549,705,721          -                 -                 -                   61,293,820     19,276,053     226,161,348     
Construction 8 CP23 7/1/2015 6/30/2017 337,353,223          -                 -                 -                   -                   -                   218,365,012     
Construction 8 CP4 7/1/2015 6/30/2017 59,902,039            -                 -                 -                   -                   -                   26,320,817       
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                 -                 -                   -                   -                   53,856,392       
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 6/30/2017 2,077,884,046      -                -                -                   179,789,762  115,104,824  998,014,394    

Grand Total 8/17/2010 6/30/2017 2,552,556,231      22,845,334   33,527,782   89,528,325     279,115,594   115,531,403   1,110,020,853  
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FCP Expenditures and Forecast Breakdown 
 

 

ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 265,821,152          11,969,699   13,235,593   15,093,682     5,862,695       16,272,487     3,630,392         
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 147,571,588          14,143,944   16,070,763   9,958,024       5,423,330       10,779,131     3,003,311         
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,534,765            318,347        2,202,124     5,366,972       2,411,333       4,343,557       (397,863)           
Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 8/17/2010 9/30/2018 480,927,506         26,431,989  31,508,480  30,418,677    13,697,358    31,395,176    6,235,841         

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,578,576          -                 -                 -                   -                   20,790,750     232,847             
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 344,835,036          -                 -                 -                   -                   68,505,395     668,820             
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,955,887            -                 -                 -                   -                   229,950           (229,950)           
Construction 8 SR99 7/1/2014 6/30/2018 74,932,752            -                 -                 -                   -                   4,706,461       -                     
Construction 8 CP1 7/1/2014 6/30/2018 547,212,027          -                 -                 -                   -                   45,702,239     733,547             
Construction 8 CP23 5/1/2017 6/30/2018 552,630,066          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 5/1/2017 6/30/2018 279,599,381          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2014 6/30/2018 1,972,743,725      -                -                -                   -                   139,934,795  1,405,264         

Grand Total 8/17/2010 9/30/2018 2,453,671,231      26,431,989   31,508,480   30,418,677     13,697,358     171,329,971   7,641,104         

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review -                          -                 -                 -                   -                   -                   -                     
Project Development 2 Preliminary Engineering -                          -                 -                 -                   -                   -                   -                     
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -                   -                   -                     
Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                -                -                   -                   -                   -                     

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 6 ROW Services and Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6 ROW Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 8 SR99 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP1 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP23 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction -                         -                -                -                   -                   -                   -                     

Grand Total 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 
 

 

Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 74,395,177            -                 -                 -                   -                   -                   -                     
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 29,491,499            -                 -                 -                   -                   -                   -                     
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,098,217            -                 -                 -                   -                   -                   -                     
Construction 8 SR99 6/1/2018 12/31/2018 36,310,598            -                 -                 -                   -                   -                   -                     
Construction 8 CP1 6/1/2018 3/31/2019 407,300,640          -                 -                 -                   -                   -                   -                     
Construction 8 CP23 6/1/2018 3/31/2019 590,191,541          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 6/1/2018 2/28/2019 138,948,186          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 12/1/2018 2/28/2019 45,623,455            -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                 -                 -                   -                   -                   -                     

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                -                -                   -                   -                   -                     

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                 -                 -                   -                   -                   -                     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,855,362            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,170,821            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 24,684,541            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,495,174              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,639,471              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,549,895            -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 997,232,608          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 179,059,609          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 342,593,060          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 75,107,394            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 400,472,545          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 400,472,545          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                 -                 -                   -                   -                   -                     



  

 
FCP for period end June 30, 2017 v1 
        27 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

 
  

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,843,274            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,610,413            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 18,232,861            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,538,609            -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,120,806          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 305,388,762          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 305,388,762          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 928,620,000          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,012,089            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,560,408            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,451,680              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,287              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,111,802          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 95,083,783            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 95,083,783            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 359,805,000          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,687,113            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,083,708            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,603,405            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,153              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 522,656,966          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 104,924,923          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 104,924,923          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 606,976,747          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,723,048            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,178,732            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,544,316              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,103,923              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,995,842          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 44,967,823            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 44,967,823            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 260,132,891          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 213,620,000          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 53,405,000            -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     



  

 
FCP for period end June 30, 2017 v1 
        35 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

 

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          20,366,079     14,164,443     19,746,778     17,202,566     32,555,562     48,895,226     44,665,994     40,602,612     
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          14,654,218     8,977,058       10,959,615     9,292,353       10,461,515     9,266,382       49,538,464     7,259,109       
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          2,828,546       1,174,257       2,402,332       14,082,737     13,311,511     19,535,129     28,223,498     27,915,460     
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      37,848,843    24,315,758    33,108,724    40,577,656    56,328,588    77,696,737    122,427,955  75,777,181    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          27,806,685     28,209,367     30,943,110     35,435,560     22,004,540     22,306,261     20,738,810     19,787,702     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          103,209,361   108,802,435   22,521,730     70,970,047     54,156,553     35,292,537     39,898,034     31,046,532     
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          6,093,295       -                   8,800,367       14,190,224     12,415,796     13,499,796     13,499,796     13,499,800     
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          12,941,722     16,352,124     29,340,331     20,316,542     16,780,048     16,780,048     16,780,048     16,780,048     
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      74,001,872     70,198,731     28,784,571     90,340,330     115,958,891   177,188,428   95,691,141     103,106,360   
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      33,350,903     25,501,223     30,071,073     39,087,630     104,845,468   131,045,488   157,958,206   169,583,768   
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          29,233,069     (7,286,628)      2,731,972       8,902,803       21,961,174     69,222,372     137,679,750   57,256,265     
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      286,636,907  241,777,253  153,193,154  279,243,135  348,122,469  465,334,931  482,245,786  411,060,477  

Grand Total 8/17/2010 2/28/2021 8,038,927,286      324,485,750   266,093,011   186,301,878   319,820,791   404,451,057   543,031,668   604,673,742   486,837,658   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 6/30/2017 234,161,986          12,705,601     14,164,443     19,746,778     13,733,794     -                   -                   -                   -                   
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2017 188,438,378          9,080,358       8,977,058       10,959,615     7,372,790       -                   -                   -                   -                   
Project Development 3 Other Related Work 8/17/2010 6/30/2017 51,393,949            2,793,873       1,174,257       2,363,184       13,940,122     -                   -                   -                   -                   
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 6/30/2017 474,672,185         24,579,833    24,315,758    33,069,576    35,046,706    -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2013 6/30/2017 299,797,950          27,806,685     28,209,367     30,943,110     23,423,500     -                   -                   -                   -                   
Construction 6 ROW Services and Acquisition 7/1/2013 6/30/2017 597,457,878          103,913,165   108,802,435   22,521,730     (52,536,748)    -                   -                   -                   -                   
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            6,093,295       -                   8,800,367       7,571,308       -                   -                   -                   -                   
Construction 8 SR99 7/1/2013 6/30/2017 149,656,650          12,941,722     16,352,124     29,340,331     15,248,742     -                   -                   -                   -                   
Construction 8 CP1 7/1/2013 6/30/2017 549,705,721          74,505,469     70,198,731     28,784,571     69,485,729     -                   -                   -                   -                   
Construction 8 CP23 7/1/2015 6/30/2017 337,353,223          33,350,903     25,501,223     30,071,073     30,065,012     -                   -                   -                   -                   
Construction 8 CP4 7/1/2015 6/30/2017 59,902,039            29,233,069     (7,286,628)      2,731,972       8,902,809       -                   -                   -                   -                   
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 6/30/2017 2,077,884,046      287,844,308  241,777,253  153,193,154  102,160,351  -                   -                   -                   -                   

Grand Total 8/17/2010 6/30/2017 2,552,556,231      312,424,141   266,093,011   186,262,730   137,207,057   -                   -                   -                   -                   



  

 
FCP for period end June 30, 2017 v1 
        36 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 265,821,152          7,660,478       -                   -                   3,468,772       32,555,562     48,895,226     44,665,994     40,602,612     
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 147,571,588          5,573,859       -                   -                   1,919,563       10,461,515     9,266,382       49,538,464     7,259,109       
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,534,765            34,673             -                   39,148             142,615           13,311,511     14,735,129     12,073,138     11,789,471     
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 9/30/2018 480,927,506         13,269,010    -                   39,148            5,530,950       56,328,588    72,896,737    106,277,596  59,651,192    

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,578,576          -                   -                   -                   12,012,060     22,004,540     22,306,261     20,738,810     17,493,309     
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 344,835,036          (703,804)         -                   -                   123,506,795   54,156,553     35,292,537     39,898,034     23,510,705     
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,955,887            -                   -                   -                   6,618,916       12,415,796     13,499,796     13,499,796     11,921,582     
Construction 8 SR99 7/1/2014 6/30/2018 74,932,752            -                   -                   -                   5,067,800       16,780,048     16,780,048     16,780,048     14,818,347     
Construction 8 CP1 7/1/2014 6/30/2018 547,212,027          (503,597)         -                   -                   20,854,601     115,958,891   177,188,428   95,691,141     91,586,777     
Construction 8 CP23 5/1/2017 6/30/2018 552,630,066          -                   -                   -                   9,022,618       104,845,468   131,045,488   157,958,206   149,758,286   
Construction 8 CP4 5/1/2017 6/30/2018 279,599,381          -                   -                   -                   (6)                      21,961,174     69,222,372     137,679,750   50,736,092     
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2014 6/30/2018 1,972,743,725      (1,207,401)     -                   -                   177,082,784  348,122,469  465,334,931  482,245,786  359,825,098  

Grand Total 8/17/2010 9/30/2018 2,453,671,231      12,061,609     -                   39,148             182,613,734   404,451,057   538,231,668   588,523,382   419,476,289   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   
Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                   -                   -                   -                   -                   4,800,000       16,150,360     16,125,989     
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                   -                   -                   -                   -                   4,800,000       16,150,360    16,125,989    

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2017 12/31/2018 52,100,000            -                   -                   -                   -                   -                   4,800,000       16,150,360     16,125,989     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 74,395,177            -                   -                   -                   -                   -                   -                   -                   2,294,394       
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 29,491,499            -                   -                   -                   -                   -                   -                   -                   7,535,827       
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,098,217            -                   -                   -                   -                   -                   -                   -                   1,578,219       
Construction 8 SR99 6/1/2018 12/31/2018 36,310,598            -                   -                   -                   -                   -                   -                   -                   1,961,700       
Construction 8 CP1 6/1/2018 3/31/2019 407,300,640          -                   -                   -                   -                   -                   -                   -                   11,519,583     
Construction 8 CP23 6/1/2018 3/31/2019 590,191,541          -                   -                   -                   -                   -                   -                   -                   19,825,482     
Construction 8 CP4 6/1/2018 2/28/2019 138,948,186          -                   -                   -                   -                   -                   -                   -                   6,520,174       
Construction 8 CP5 12/1/2018 2/28/2019 45,623,455            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                   -                   -                   -                   -                   -                   -                   51,235,379    

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                   -                   -                   -                   -                   -                   -                   51,235,379     

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,855,362            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,170,821            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 24,684,541            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,495,174              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,639,471              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,549,895            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 997,232,608          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 179,059,609          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 342,593,060          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 75,107,394            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 400,472,545          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 400,472,545          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,843,274            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,610,413            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 18,232,861            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,538,609            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,120,806          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 305,388,762          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 305,388,762          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,012,089            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,560,408            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,451,680              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,287              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,111,802          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 95,083,783            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 95,083,783            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,687,113            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,083,708            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,603,405            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,153              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 522,656,966          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 104,924,923          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 104,924,923          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,723,048            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,178,732            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,544,316              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,103,923              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,995,842          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 44,967,823            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 44,967,823            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          21,907,962     -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          4,174,193       -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          15,876,436     311,825           -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      41,958,591    311,825          -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          23,642,461     25,057,852     24,899,998     22,367,234     13,101,576     13,101,576     10,931,972   2,141,858     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          9,545,359       7,177,879       5,232,434       -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          5,310,000       5,209,999       -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          17,250,002     17,098,896     -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      138,802,066   164,553,997   96,584,736     72,219,307     65,764,698     36,915,861     -                 -                 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      185,046,037   214,443,569   223,232,131   164,144,890   90,779,246     35,313,247     -                 -                 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          53,192,674     54,145,572     46,151,474     31,162,566     11,441,560     11,441,560     -                 -                 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                   20,277,091     35,484,910     30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                   -                   357,815,511   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      432,788,598  507,964,854  789,401,194  320,309,634  221,641,263  152,534,244  71,763,244  62,973,130  

Grand Total 8/17/2010 2/28/2021 8,038,927,286      474,747,189   508,276,680   789,401,194   320,309,634   221,641,263   152,534,244   71,763,244   62,973,130   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 6/30/2017 234,161,986          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2017 188,438,378          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 6/30/2017 51,393,949            -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 6/30/2017 474,672,185         -                   -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2013 6/30/2017 299,797,950          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 7/1/2013 6/30/2017 597,457,878          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2013 6/30/2017 149,656,650          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2013 6/30/2017 549,705,721          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 7/1/2015 6/30/2017 337,353,223          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 7/1/2015 6/30/2017 59,902,039            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2013 6/30/2017 2,077,884,046      -                   -                   -                   -                   -                   -                   -                -                

Grand Total 8/17/2010 6/30/2017 2,552,556,231      -                   -                   -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 265,821,152          21,907,962     -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 147,571,588          4,174,193       -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,534,765            1,164,611       -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 9/30/2018 480,927,506         27,246,766    -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,578,576          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 344,835,036          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,955,887            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2014 6/30/2018 74,932,752            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2014 6/30/2018 547,212,027          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 5/1/2017 6/30/2018 552,630,066          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 5/1/2017 6/30/2018 279,599,381          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2014 6/30/2018 1,972,743,725      -                   -                   -                   -                   -                   -                   -                -                

Grand Total 8/17/2010 9/30/2018 2,453,671,231      27,246,766     -                   -                   -                   -                   -                   -                 -                 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            14,711,825     311,825           -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           14,711,825    311,825          -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                -                

Grand Total 12/1/2017 12/31/2018 52,100,000            14,711,825     311,825           -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 74,395,177            23,642,461     25,057,852     23,400,471     -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 29,491,499            9,545,359       7,177,879       5,232,434       -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,098,217            5,310,000       5,209,999       -                   -                   -                   -                   -                 -                 
Construction 8 SR99 6/1/2018 12/31/2018 36,310,598            17,250,002     17,098,896     -                   -                   -                   -                   -                 -                 
Construction 8 CP1 6/1/2018 3/31/2019 407,300,640          138,802,066   164,553,997   92,424,994     -                   -                   -                   -                 -                 
Construction 8 CP23 6/1/2018 3/31/2019 590,191,541          185,046,037   214,443,569   170,876,453   -                   -                   -                   -                 -                 
Construction 8 CP4 6/1/2018 2/28/2019 138,948,186          53,192,674     54,145,572     25,089,766     -                   -                   -                   -                 -                 
Construction 8 CP5 12/1/2018 2/28/2019 45,623,455            -                   20,277,091     25,346,364     -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                   -                   357,815,511   -                   -                   -                   -                 -                 

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      432,788,598  507,964,854  700,185,993  -                   -                   -                   -                -                

Grand Total 6/1/2018 3/31/2019 1,692,174,824      432,788,598   507,964,854   700,185,993   -                   -                   -                   -                 -                 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,855,362            -                   -                   1,499,527       22,367,234     13,101,576     13,101,576     10,931,972   2,141,858     
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,170,821            -                   -                   1,011,090       16,789,389     8,790,114       8,790,114       8,790,114     -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 24,684,541            -                   -                   488,437           5,577,844       4,311,462       4,311,462       2,141,858     2,141,858     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,495,174              -                   -                   228,792           1,266,382       -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,639,471              -                   -                   130,658           2,169,604       2,169,604       2,169,604       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,549,895            -                   -                   128,987           2,141,858       2,141,858       2,141,858       2,141,858     2,141,858     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 997,232,608          -                   -                   87,715,674     297,942,401   208,539,687   139,432,668   60,831,273   60,831,273   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 179,059,609          -                   -                   4,159,742       72,219,307     65,764,698     36,915,861     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 342,593,060          -                   -                   52,355,678     164,144,890   90,779,246     35,313,247     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 75,107,394            -                   -                   21,061,708     31,162,566     11,441,560     11,441,560     -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 400,472,545          -                   -                   10,138,546     30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 400,472,545          -                   -                   10,138,546     30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                   -                   89,215,201    320,309,634  221,641,263  152,534,244  71,763,244  62,973,130  

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                   -                   89,215,201     320,309,634   221,641,263   152,534,244   71,763,244   62,973,130   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,843,274            -                   -                   1,049,669       15,657,064     9,171,103       9,171,103       8,511,552     1,713,486     
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,610,413            -                   -                   707,763           11,752,573     6,153,080       6,153,080       6,843,918     -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 18,232,861            -                   -                   341,906           3,904,491       3,018,023       3,018,023       1,667,635     1,713,486     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                   -                   160,155           886,468           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                   -                   91,461             1,518,723       1,518,723       1,518,723       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,538,609            -                   -                   90,291             1,499,300       1,499,300       1,499,300       1,667,635     1,713,486     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,120,806          -                   -                   61,400,972     208,559,681   145,977,781   97,602,867     47,362,781   48,665,018   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                   -                   2,911,820       50,553,515     46,035,289     25,841,102     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                   -                   36,648,974     114,901,423   63,545,472     24,719,273     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                   -                   14,743,196     21,813,796     8,009,092       8,009,092       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 305,388,762          -                   -                   7,096,982       21,290,946     28,387,928     39,033,400     47,362,781   48,665,018   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 305,388,762          -                   -                   7,096,982       21,290,946     28,387,928     39,033,400     47,362,781   48,665,018   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                   -                   62,450,641    224,216,744  155,148,884  106,773,971  55,874,333  50,378,504  

Grand Total 3/1/2019 2/28/2021 928,620,000          -                   -                   62,450,641     224,216,744   155,148,884   106,773,971   55,874,333   50,378,504   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,012,089            -                   -                   449,858           6,710,170       3,930,473       3,930,473       2,420,419     428,372        
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,560,408            -                   -                   303,327           5,036,817       2,637,034       2,637,034       1,946,196     -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,451,680              -                   -                   146,531           1,673,353       1,293,439       1,293,439       474,223        428,372        
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                   -                   68,638             379,915           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                   -                   39,197             650,881           650,881           650,881           -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,287              -                   -                   38,696             642,557           642,557           642,557           474,223        428,372        
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,111,802          -                   -                   26,314,702     89,382,720     62,561,906     41,829,800     13,468,492   12,166,255   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                   -                   1,247,923       21,665,792     19,729,410     11,074,758     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                   -                   15,706,703     49,243,467     27,233,774     10,593,974     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                   -                   6,318,512       9,348,770       3,432,468       3,432,468       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 95,083,783            -                   -                   3,041,564       9,124,691       12,166,255     16,728,600     13,468,492   12,166,255   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 95,083,783            -                   -                   3,041,564       9,124,691       12,166,255     16,728,600     13,468,492   12,166,255   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                   -                   26,764,560    96,092,890    66,492,379    45,760,273    15,888,911  12,594,626  

Grand Total 3/1/2019 2/28/2021 359,805,000          -                   -                   26,764,560     96,092,890     66,492,379     45,760,273     15,888,911   12,594,626   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,687,113            -                   -                   1,049,669       15,657,064     9,171,103       9,171,103       1,638,174     -                 
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,083,708            -                   -                   707,763           11,752,573     6,153,080       6,153,080       1,317,213     -                 
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,603,405            -                   -                   341,906           3,904,491       3,018,023       3,018,023       320,961        -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                   -                   160,155           886,468           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                   -                   91,461             1,518,723       1,518,723       1,518,723       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,153              -                   -                   90,291             1,499,300       1,499,300       1,499,300       320,961        -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 522,656,966          -                   -                   61,400,972     208,559,681   145,977,781   97,602,867     9,115,666     -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                   -                   2,911,820       50,553,515     46,035,289     25,841,102     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                   -                   36,648,974     114,901,423   63,545,472     24,719,273     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                   -                   14,743,196     21,813,796     8,009,092       8,009,092       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 104,924,923          -                   -                   7,096,982       21,290,946     28,387,928     39,033,400     9,115,666     -                 
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 104,924,923          -                   -                   7,096,982       21,290,946     28,387,928     39,033,400     9,115,666     -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                   -                   62,450,641    224,216,744  155,148,884  106,773,971  10,753,840  -                

Grand Total 3/1/2019 2/28/2021 606,976,747          -                   -                   62,450,641     224,216,744   155,148,884   106,773,971   10,753,840   -                 
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FCP Expenditures and Forecast Breakdown 
 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,723,048            -                   -                   449,858           6,710,170       3,930,473       3,930,473       702,074        -                 
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,178,732            -                   -                   303,327           5,036,817       2,637,034       2,637,034       564,520        -                 
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,544,316              -                   -                   146,531           1,673,353       1,293,439       1,293,439       137,555        -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                   -                   68,638             379,915           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                   -                   39,197             650,881           650,881           650,881           -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,103,923              -                   -                   38,696             642,557           642,557           642,557           137,555        -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,995,842          -                   -                   26,314,702     89,382,720     62,561,906     41,829,800     3,906,714     -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                   -                   1,247,923       21,665,792     19,729,410     11,074,758     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                   -                   15,706,703     49,243,467     27,233,774     10,593,974     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                   -                   6,318,512       9,348,770       3,432,468       3,432,468       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 44,967,823            -                   -                   3,041,564       9,124,691       12,166,255     16,728,600     3,906,714     -                 
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 44,967,823            -                   -                   3,041,564       9,124,691       12,166,255     16,728,600     3,906,714     -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                   -                   26,764,560    96,092,890    66,492,379    45,760,273    4,608,788    -                

Grand Total 3/1/2019 2/28/2021 260,132,891          -                   -                   26,764,560     96,092,890     66,492,379     45,760,273     4,608,788     -                 
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FCP Expenditures and Forecast Breakdown 
 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                   -                   -                   -                   -                   -                   6,873,379     1,713,486     
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                   -                   -                   -                   -                   -                   5,526,705     -                 
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   1,346,674     1,713,486     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   1,346,674     1,713,486     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   38,247,114   48,665,018   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   38,247,114   48,665,018   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   38,247,114   48,665,018   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                   -                   -                   -                   -                   -                   45,120,493  50,378,504  

Grand Total 1/1/2020 2/28/2021 213,620,000          -                   -                   -                   -                   -                   -                   45,120,493   50,378,504   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                   -                   -                   -                   -                   -                   1,718,345     428,372        
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                   -                   -                   -                   -                   -                   1,381,676     -                 
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   336,668        428,372        
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   336,668        428,372        
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   9,561,779     12,166,255   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   9,561,779     12,166,255   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   9,561,779     12,166,255   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                   -                   -                   -                   -                   -                   11,280,123  12,594,626  

Grand Total 1/1/2020 2/28/2021 53,405,000            -                   -                   -                   -                   -                   -                   11,280,123   12,594,626   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                   -                   -                   -                   -                   -                   -                -                

Grand Total 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                   -                   -                   -                   -                   -                   -                -                

Grand Total 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                 -                 154,290,362   -               -               -               -               -               
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                 -                 68,046,668     -               -               -               -               -               

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      59,593,615  52,834,585  257,560,083  -               -               -               -               -               

Grand Total 8/17/2010 2/28/2021 8,038,927,286      59,593,615   52,834,585   257,560,083   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 6/30/2017 234,161,986          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2017 188,438,378          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 6/30/2017 51,393,949            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 6/30/2017 474,672,185         -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2013 6/30/2017 299,797,950          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2013 6/30/2017 597,457,878          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2013 6/30/2017 149,656,650          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2013 6/30/2017 549,705,721          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 7/1/2015 6/30/2017 337,353,223          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 7/1/2015 6/30/2017 59,902,039            -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 7/1/2013 6/30/2017 2,077,884,046      -                -                -                   -               -               -               -               -               

Grand Total 8/17/2010 6/30/2017 2,552,556,231      -                 -                 -                   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 265,821,152          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 147,571,588          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,534,765            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP -                          -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 9/30/2018 480,927,506         -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,578,576          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 344,835,036          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,955,887            -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2014 6/30/2018 74,932,752            -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2014 6/30/2018 547,212,027          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 5/1/2017 6/30/2018 552,630,066          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 5/1/2017 6/30/2018 279,599,381          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 7/1/2014 6/30/2018 1,972,743,725      -                -                -                   -               -               -               -               -               

Grand Total 8/17/2010 9/30/2018 2,453,671,231      -                 -                 -                   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review -                          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering -                          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP -                          -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction -                         -                -                -                   -               -               -               -               -               

Grand Total 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 74,395,177            -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 29,491,499            -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,098,217            -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 6/1/2018 12/31/2018 36,310,598            -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 6/1/2018 3/31/2019 407,300,640          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 6/1/2018 3/31/2019 590,191,541          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 6/1/2018 2/28/2019 138,948,186          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 12/1/2018 2/28/2019 45,623,455            -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                -                -                   -               -               -               -               -               

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                 -                 -                   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,855,362            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,170,821            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 24,684,541            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,495,174              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,639,471              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,549,895            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 997,232,608          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 179,059,609          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 342,593,060          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 75,107,394            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 400,472,545          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 400,472,545          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                 -                 154,290,362   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 68,046,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      59,593,615  52,834,585  257,560,083  -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 1,288,425,000      59,593,615   52,834,585   257,560,083   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,843,274            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,610,413            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 18,232,861            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,538,609            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,120,806          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 305,388,762          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 305,388,762          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 47,632,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         47,674,892  42,267,668  183,834,363  -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 928,620,000          47,674,892   42,267,668   183,834,363   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,012,089            428,372        428,372        285,581           -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,560,408            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,451,680              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,287              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,111,802          11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 95,083,783            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 95,083,783            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 20,414,000     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         11,918,723  10,566,917  73,725,720    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 359,805,000          11,918,723   10,566,917   73,725,720     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,687,113            -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,083,708            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,603,405            -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,046,622              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,647,630              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,153              -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 522,656,966          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 125,341,726          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 239,815,142          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 52,575,176            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 104,924,923          -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 104,924,923          -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 47,632,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                -                47,632,668    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 606,976,747          -                 -                 47,632,668     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,723,048            -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,178,732            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,544,316              -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 448,552                 -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,991,841              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,103,923              -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,995,842          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 53,717,883            -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 102,777,918          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 22,532,218            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 44,967,823            -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 44,967,823            -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 20,414,000     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                -                20,414,000    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 260,132,891          -                 -                 20,414,000     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         47,674,892  42,267,668  28,178,443    -               -               -               -               -               

Grand Total 1/1/2020 2/28/2021 213,620,000          47,674,892   42,267,668   28,178,443     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           11,918,723  10,566,917  7,044,611       -               -               -               -               -               

Grand Total 1/1/2020 2/28/2021 53,405,000            11,918,723   10,566,917   7,044,611       -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                -                108,023,253  -               -               -               -               -               

Grand Total 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                -                46,267,109    -               -               -               -               -               

Grand Total 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               


